

## Lates PMI-Agile Certified Practitioner (PMI-ACP) PMI-200 Exam Questions

New Updated PMI-200 Exam Questions PMI-200 PDF dumps! Welcome to download the newest PMI-200 VCE dumps:  
<https://www.dumpsschool.com/PMI-200-exam-dumps.html> (145 Questions)

Keywords: PMI-200 exam dumps, PMI-ACP exam questions, PMI-200 exam questions, PMI-200 VCE dumps, PMI-200 PDF dumps, PMI-200 practice tests, PMI-200 study guide, PMI-200 braindumps, PMI-ACP

PMI Agile Certified Practitioner certification exam as a profession has an extraordinary evolution over the last few years. PMI-200 PMI-ACP exam is the forerunner in validating credentials against. Here are updated PMI-200 exam questions, which will help you to test the quality features of DumpsSchool exam preparation material completely free. You can purchase the full product once you are satisfied with the product.

### Question: 1

What key benefits might stakeholders realize from an Agile approach?

- A. The ability to bypass the change-management process, inserting new requirements and changes directly into the team as they meet daily
- B. The early and continuous delivery of valuable software, providing increased visibility and the opportunity for more frequent adjustments
- C. Increased access to the project and less reliance on formal reports and status meetings to better understand the current work and the risks the team is accepting
- D. The team's flexibility to make changes mid-iteration as business needs or priorities change, increasing the ability of the team to meet project commitments

Answer: B

### Question: 2

What is the first thing that a team should do to estimate user stories for a project?

- A. Sort the user stories according to priority.
- B. Schedule a team meeting to understand them.
- C. Define the story points measure.
- D. Estimate through function point analysis.

Answer: C

### Question: 3

A story point is the:

- A. Relative measure of the size of a user story.
- B. Duration it takes to complete a user story.
- C. Priority of the user story in the backlog.
- D. Business value of the user story.

Answer: A

### Question: 4

According to the Agile Manifesto, which of the following describes the more valued items?

- A. Customer collaboration, following a plan, working software, and individual interactions
- B. Working software, individual interactions, responding to change, and comprehensive documentation
- C. Individual interactions, working software, customer collaboration, and responding to change
- D. Responding to change, individual interactions, processes and tools, and customer collaboration

Answer: C

Question: 5

On a particular project, product quality is being measured at regular intervals and is consistently below the acceptable level. In a Lean environment, how should this problem be addressed?

- A. The team should implement more rigorous testing at the end of each development cycle.
- B. Management should direct the team on specific actions that they should take to improve quality.
- C. Management should guide the team as it seeks to improve itself and reduce errors in the system.
- D. The Project Champion should review the acceptable quality threshold to ensure that it is realistic.

Answer: C

Question: 6

In reference to Scrum, each sprint should produce:

- A. An increment of potentially shippable product functionality.
- B. A set of documented product requirements and specifications.
- C. A release with testable and measurable functionality.
- D. An increment of potentially testable product functionality.

Answer: A

Question: 7

The primary purpose of a Sprint Review is for the team to:

- A. Demonstrate what was accomplished during the sprint.
- B. Discuss what went well, what didn't, and ways to improve.
- C. Prioritize and estimate stories planned for the next sprint.
- D. Individually provide status updates on user stories in progress.

Answer: A

Question: 8

On what should Agile estimates be based?

- A. A Work Breakdown Structure (WBS) from each iteration aligned with the project management plan
- B. A disciplined iteration schedule, which improves predictability, combined with reaction to changes
- C. Ballpark figures collected from past Agile projects with scopes similar to the current project
- D. Initial resource breakdown based on the available person-days in the full project duration

Answer: B