

Lates PMI Program Management Professional PgMP Exam Questions

New Updated PgMP Exam Questions PgMP PDF dumps! Welcome to download the newest PgMP VCE dumps:
<https://www.dumpsschool.com/PgMP-exam-dumps.html> (342 Questions)

Keywords: PgMP exam dumps, PgMP exam questions, PgMP exam questions, PgMP VCE dumps, PgMP PDF dumps, PgMP practice tests, PgMP study guide, PgMP braindumps, PgMP

PMI Program Management Professional certification exam as a profession has an extraordinary evolution over the last few years. PMI PgMP PgMP exam is the forerunner in validating credentials against. Here are updated PMI PgMP exam questions, which will help you to test the quality features of DumpsSchool exam preparation material completely free. You can purchase the full product once you are satisfied with the product.

Question: 1

Your program has 121 stakeholders that you'll need to communicate with. Your communications management plan defines how the communication should happen, what should be communicated, and the expected modality of the communications. You'll also need which one of the following as an input to the information distribution process in your program?

- A. Change requests
- B. Earned value management results
- C. Stakeholder analysis plan
- D. Performance reports

Answer: C

Question: 2

What is the formula to determine earned value (EV) for a program?

- A. Percent complete times percent remaining in the program
- B. Percent completes time the program cost estimate
- C. Percent complete times the program budget at completion
- D. Percent complete times the program cost of labor and materials

Answer: C

Question: 3

Olive is the program manager for her organization. She has created a request for proposal for a large portion of her program. In this work to be procured she has set several requirements for the vendors to participate. The chief among these requirements is a vendor must have at least four licensed electricians in his team. This requirement for four licensed electricians is an example of which one of the following terms?

- A. Screening system
- B. Scoring model
- C. Vendor analysis requirements
- D. Evaluation criteria

Answer: A

Question: 4

You are the program manager for your organization. Management has asked you to create a document that will capture the

stakeholders concerns, perceived threats, and specific objectives about the program and its projects. What document is management asking you to create in this instance?

- A. Requirements document
- B. Project charter
- C. Business case
- D. Scope statement

Answer: D

Question: 5

You are the program manager of the NHQ Program. You are working with your program team to ensure that the work in the program is done accurately and according to scope. You are also reviewing the team inspection process that will need to be done to ensure that the work is being done according to the scope. If the work is found to be defective it will need to be corrected before the program customers can inspect the work. What process are you completing to ensure that the work is done accordingly to scope?

- A. Quality control
- B. Scope verification
- C. Quality assurance
- D. Planning

Answer: C

Question: 6

Your company and a competing company have created a teaming agreement for an opportunity. Through this team agreement you and your competitor can complete a major program for a client. This is, technically, a risk response for both organizations. What type of risk response are you dealing with in this instance?

- A. Teaming
- B. Exploiting
- C. Accepting
- D. Sharing

Answer: D

Question: 7

A project manager in your program has estimated the cost of a program to be \$145,000. As the project manager's project comes close to completion, the project manager realizes that he has still \$27,876 left in his project budget. He decides to add some additional features to the project's deliverables in an effort to use the remaining budget. These additions will add value to the project and the project customer is likely to enjoy these new features. This is an example of what term?

- A. Gold plating
- B. Errors and omissions
- C. Expert judgment by the project manager
- D. Value added change

Answer: A